ME

MEMORANDUM

REFER		NOTED	
TO	DATE	BY	DATE
RETURN TO		FILE	

TO: M.P. Levy
FROM: R.M. Monti
DATE: May 19, 1970
SUBJECT: THE WORLD TRADE CENTER - CONTRACT WTC-113.00 - Change 730.003 - Addendum No. 1
REFERENCE:

COPY TO: D.L. Brown, R. Linn, H. Nagel, C.A. Smith, F.R. Werneke, File

The above referenced change consists of furnishing and applying CAFCO Type D Spray-on Fireproofing and a Mark II overspray to all floor trusses on floors 4 through 12 inclusive in Tower "B" (Telco Area) as detailed in a "Request for Quotation" dated October 14, 1969.

The Building EstimaterService estimate for this change (C-323-Rev. #1 dated January 9, 1970) is $91,500. The Contractor submitted a proposal dated December 2, 1969 in the amount of $97,800, which through negotiations was reduced to the Lump Sum amount of $95,000.

Since the issuance of the above change, all Spray-on fireproofing material has been changed to CAFCO Type D-CF in lieu of Type D. Compensation for this change in material will be covered under other authorizations.

In view of the above, it is recommended that a supplemental agreement be prepared and issued to the Contractor in the negotiated amount of $95,000 for the performance of this work using CAFCO Type D-CF Fireproofing material.

R.M. Monti
Construction Manager
The World Trade Center

PC/mk

PLAINTIFF'S EXHIBIT
P-605